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U.S. ENVIRONMENTAL PROTECTION A G E N C Y 
POLLUTION/SITUATION R E P O R T 

Portage Creek Area - Removal Polrep 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #11 
Progress 
Portage Creek Area 
059B05 
Kalamazoo, Ml 
Latitude: 42.2839750 Longitude: -85.5791570 

To: Sam Borries, U.S. EPA 
Jason El-Zein, U.S. EPA 
John Maritote, U.S. EPA 
Mike Ribordy, U.S. EPA 
Mark Mills, Michigan DNR 
Daria Devantier, MDEQ 
Paul Bucholtz, MDEQ 
Bruce Merchant, Kalamazoo City 
Debbie Jung, Kalamazoo City 
Lisa Williams, U.S. FWS 
Todd Goeks, NOAA 
Valencia Darby, Department of Interior 
Mark Johnson, ATSDR 

From: Craig Thomas, On-Scene Coordinator 

Date: 6/8/2012 

Reporting Period: 5/27/2012 - 6/8/2012 

1. Introduction 

1.1 Background 

Site Number: 059B05 

D.O. Number: 0087 

Response Authority: CERCLA 

Response Lead: EPA 

NPL Status: NPL 

Mobilization Date: 9/26/2011 

Demob Date: 

CERCLIS ID: MID006007306 

ERNS No.: NA 

FPN#: NA 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: 

State Notification: 

EP-S5-09-05 

7/5/2011 

Time-Critical 

Removal Action 

05 

8/30/2011 

NA 

Yes 

Reimbursable Account #: NA 

1.1.1 Incident Category 
Fund-lead removal action 

1.1.2 Site Description 
See P O L R E P #1 
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1.1.2.1 Location 
See P O L R E P #1 

1.1.2.2 Description of Threat 
See P O L R E P #1 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 
See P O L R E P #1 

2. Current Activities 

2.1 Operations Section 

2.1.1 Narrative 
A de-watering system was installed consisting of extraction wells along both creek banks which draw 
down the groundwater level from under the creek, thereby reducing water infiltration into the 
channel and allowing for drier dredging. Once the de-watering system was operational, 
dredging operations continued with contaminated sediment removal completed in grids SA6-7 to SA6-10, 
with backfill activities underway. Dredging and backfilling operations are still on track to be completed 
in SA6 by the end of June. 

2.1.2 Response Actions to Date 
From May 27 to June 8, EPA, START and E R R S contractors/sub-contractors conducted the following 
activities: 

Site Activities - SA6 
- Installed and initiated operation of a groundwater de-watering system in grids SA6-7 to SA6-14; 
- Excavated and stabilized contaminated sediments from grids SA6-7, SA6-8, SA6-9 and SA6-10; 
- Completed post-excavation sampling in grids SA6-7, SA6-8, SA6-9 and SA6-10 to confirm cleanup 
goals were met. 
- Sampling results from the composite sample taken in grid SA6-7 were 1.22 mg/kg PCBs , which is 
under the performance standard of 10 mg/kg, but is above the performance standard goal of 1 
mg/kg. Crews returned to this area and removed an additional 6" of sediment and another confirmatory 
sample was taken; 
- Sampling results from the composite sample taken in grid SA6-8 were 3.77 mg/kg PCBs , which is 
under the performance standard of 10mg/kg, but above the performance standard goal of 1 
mg/kg. Crews returned to this area and removed an additional 12" of sediment and another confirmatory 
sample will be taken; 
- Sampling results from the composite sample taken in grid SA6-9 were 1.13 mg/kg PCBs , which is 
under the performance standard of 10 mg/kg, but is above the performance standard goal of 1 
mg/kg. Crews returned to this area and removed an additional 6" of sediment and another confirmatory 
sample will be taken; 
- Results from composite samples taken in grid SA6-10 were 1.06 mg/kg PCBs , which is under the 
performance standard of 10 mg/kg, but is above the performance standard goal of 1 mg/kg. Crews 
returned to this area and removed an additional 6" of sediment and another confirmatory sample will be 
taken; 
- Backfilling was conducted in grid SA6-7, and will be completed to pre-excavation grade; and 
- Personnel air monitoring, stream turbidity, noise level, and perimeter particulate monitoring continued 
in work areas with all results below action levels. 

Site Activities - Staging Pad 
- Received and further solidified contaminated sediments excavated from SA6; 
- Loaded out 10 trucks of solidified sediments for disposal at the C&C Landfill in Marshall, Ml (note 
final weights for 3 of these trucks were not received as of the time this Polrep was written and estimated 
weights were used; once final weights are received this Polrep will be updated on-line); and 
- Set up, test and began operation of EPA's mobile wastewater treatment system for treatment 
of drainage water. 

Project Management Activities 
- Conducted update meetings with Kalamazoo City on site progress; 
- Provided a presentation at a public meeting held on May 31; 
- Responded to U.S. FWS and NRDA Trustee comments regarding the Restoration Plan; 
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- Began planning for mobilization along Axtell Creek for dredging operations (expected to begin in early 
July); 
- Requested bids to remove large, diseased and dead trees from SA5 and Axtell Creek corridors which 
will interfere with dredging operations; and 
- Conducted data validation for post-removal confirmation sediment samples collected from SA6. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
The major P R P for this portion of the Allied Paper Inc./Portage Creek/Kalamazoo River Superfund site 
was dissolved through bankruptcy proceedings in April 2010. Other PRPs are being evaluated. 

2.1.4 Progress Metrics 

Waste Stream Medium Quantity Manifest # Treatment Disposal 

Non-TSCA 
contaminated 
sediments 

solidified 
sediment 

102.75 
tons 

NTSCA-033 
to 
NTSCA-034 

disposal 
C&C 
Landfill, 
Marshall, Ml 

Non-TSCA 
contaminated 
sediments 

solidified 
sediment 

572.28 
tons 
(estimated) 

NTSCA-035 
to 
NTSCA-044 

disposal 
C&C 
Landfill, 
Marshall, Ml 

2.2 Planning Section 

A summary of removal activities that will take place in the upcoming week(s) include: 

Site Activities - Staging Pad 
- Receive, de-water and load out contaminated sediments excavated from SA6 for disposal; and 
- Contaminated water treatment in EPA's mobile waste water treatment plant. 

Site Activities - SA6 
- Complete excavation, solidification and transport of contaminated sediments; 
- Complete stream channel and streambank restoration activities (backfilling, streambank stabilization); 
and 

- Continue turbidity, noise, perimeter and personnel air monitoring near site activities. 

Site Activities - Axtell Creek 
- Remove large trees that will interfere with dredging operations; 
- Prepare work area on south bank of creek for heavy equipment staging; and 

- Install sheet piling for coffer dams near the John Street culvert and the confluence with Portage Creek; 

Project Management Activities 
- Continue weekly progress meetings with City of Kalamazoo; 
- Complete site-specific restoration plans for SA5, SA6, and SA7 for review by trustees; and 
- Request bids for Axtell Creek bypass pumping system. 
2.2.1 Anticipated Activities 
See P O L R E P #2 

2.2.1.1 Planned Response Activities 
See above 

2.2.1.2 Next Steps 
See above 

2.2.2 Issues 
None 

2.3 Logistics Section 

The current resources present on site during this reporting period include: 

- Office trailers 
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- Portable restrooms and hand-washing stations 
- Portable generators 
- Submersible pumps 
- Equipment storage container 
- E R R S work crews and subcontractor work crews 
- START sampling contractor 
- Heavy equipment 
- Water truck 
- Street sweeper 
- Truck wash 
- Mixing boxes 
- Frac (water) tanks 
- Pressure wash trailer 
- Bypass pumps and piping 
- Groundwater de-watering pumps, wells and piping 
- Sheet piling 

2.4 Finance Section 

2.4.1 Narrative 
See table 

Estimated Costs * 

Budgeted Total To Date Remaining % Remaining 

Extramural Costs 

E R R S - Cleanup Contractor $4,700,000.00 $1,961,200.00 $2,738,800.00 58.27% 

TAT/START $300,000.00 $143,909.00 $156,091.00 52.03% 

Intramural Costs 

Total Site Costs $5,000,000.00 $2,105,109.00 $2,894,891.00 57.90% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time 
this report was written. The OSC does not necessarily receive specific figures on final payments made to 
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The 
cost accounting provided in this report does not necessarily represent an exact monetary figure which 
the government may include in any claim for cost recovery. 

2.5 Other Command Staff 

2.5.1 Safety Officer 
Craig Thomas and Paul Ruesch serve as safety officer(s). The HASP is reviewed and signed by all site 
personnel. All new personnel are provided a site orientation and safety briefing. Safety meetings are 
held each morning with all workers. 

2.6 Liaison Officer 
Craig Thomas and Paul Ruesch serve as liaison(s) with local officials and interested parties. 

2.7 Information Officer 
Craig Thomas participated in a public meeting on May 31. An updated Fact Sheet was distributed and a 
presentation was given on the project status. The Fact Sheet and presentation are posted in the 
'documents' section of the website. 
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2.7.1 Public Information Officer 
See Section 2.7 

2.7.2 Community Involvement Coordinator 
Don DeBlasio - U.S. EPA 

3. Participating Entities 

3.1 Unified Command 
N/A 

3.2 Cooperating Agencies 
U.S. Environmental Protection Agency 
Michigan Department of Environmental Quality 
Michigan Department of Agriculture and Rural Development 
Michigan Department of Natural Resources 
U.S. Fish and Wildlife Service 
City of Kalamazoo: 

Department of Public Services 
Parks and Recreation Department 
Economic Development Department 
Community Planning & Development 
Public Safety Department 
Fire Department 
Police Department 
ReDevelopment Department 

Branson Methodist Hospital 
Kalamazoo Nature Center 

4. Personnel On Site 

U.S. E P A - 2 
E R R S contractor (Environmental Quality Management, Inc) - 14 
Terra Contracting (subcontractor to EQM) -1 
Rain 4 Rent (subcontractor to EQM) - 2 
START contractor (Dynamac) - 1 
Fulton Trucking - 2 
Advance Security -1 

TOTAL P E R S O N N E L = 23 

5. Definition of Terms 

C&D - Construction and Demolition (waste) 
E R R S - Emergency and Rapid Response Services 
F O S C - Federal On Scene Coordinator 
U.S. FWS - United States Fish and Wildlife Service 
H A S P - Health and Safety Plan 
H D P E - High density polyethylene (plastic) 
mg/kg - milligrams per kilogram 
mg/m3 - milligrams per cubic meter 
MDARD - Michigan Department of Agriculture and Rural Development 
MDEQ - Michigan Department of Environmental Quality 
NA - Not Applicable 
NOAA - National Oceanic and Atmospheric Administration 
NPL - National Priorities List 
NRDA - Natural Resource Damage Assessment 
ntu - nephelometric turbidity units 
P C B - polychlorinated biphenyl 
ppm - parts per million 
P R P s - Potentially Responsible Parties 
RTK G P S - Real Time Kinematic Global Positioning System 
SA - Slope Area 
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START - Superfund Technical Assessment and Response Team 
U.S. E P A - United States Environmental Protection Agency 

6. Additional sources of information 

6.1 Internet location of additional information/report 
See the project website at http://www.epaosc.org/portaqecreekarea. 

6.2 Reporting Schedule 
The next P O L R E P will be generated in approximately 2 weeks. 

7. Situational Reference Materials 

See the project website at http://www.epaosc.org/portaqecreekarea. 

Additional information on the overall Kalamazoo River Project can be found at 
http://www.epa.gov/Region5/cleanup/kalproject/index.htm. 
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